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1. The investment decision chain for OWF

Seabed Permit

(preliminary) Grid
Connection Conditions
(GCQ) / Grid Connection

Agreement (GCA)

Approval of technical
reports and maritime
safety plans

Use Permit

EIA Decision

Decision to approve a
geological works project;
decision to approve
geological documentation

Building Permit

A license for electricity
generation *

* After obtaining a Use Permit for the power evacuation infrastructure.
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2. Timetable framework for OWF implementation resulting from statutory

regulations

Seabed
Permit

8% / 15*y

Building
Permit

* maximum extension of two years

3y

Start of
construction

Sy

Start
of operation
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3. Steps in the procedure for issuing a Seabed Permit for an OWF

— Referral of the
applications for opinions

— Referral of the application
for opinions

(1) Application for a Seabed (3) Submission of (4) Cab“in% gn applic?n_ts to e Soabed
Permit applications by other submit documents in - . (7) Issuance of the Seabe
pp investor}sl competitive proceedings (6) Obtaining the opinions Permit

Deadline: not earlier
than 14 days after

Deadline: 60 Deadline: 90 days

days from the
announcement

from receiving
the applications

the announcement
of the results

(2) Announcement of the
possibility to submit
applications

(3) Initiation of competitive (5) Submission of the documents (6) Announcement of the results of|
proceedings in competitive proceedings the competitive procedure

Deadline: 4 months

Deadline: 21 days

after obtainment of the
last opinion

from the delivery of
the call
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/.. Permitting character of phase I projects

E@\ No defined locations due to lack of maritime spatial plan for the Polish sea areas.

%\ Limited competitiveness of the seabed permit proceedings - often no competitive
proceedings, no regulation on detailed evaluation criteria.

E Separate rules for granting support under the Offshore Act (Phase | projects were entitled to
S\ support on the basis of an administrative decision by the President of the ERO).
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5. Example of proceedings for the issuance of the seabed permit for an
OWFEFSs

Date of application Adjudication Date of issue of a Seabed Duration of
PP proceedings Permit proceedings

1 August 2011 15 January 2013.

MFW Baltic Il Polenergia/Equinor 17.5 months
Phase MFW Baltic Il Polenergia/Equinor 1 August 2011 not 30 March 2012 8 months
| Baltica 2 PGE/Orsted 6 October 2011 not 16 April 2012 6.5 months
Baltica 3 PGE/Orsted 6 October 2011 16 April 2012 6.5 months
I ™ S O S O T
OWEF Baltica 1+ 23 November 2021 yes 8 August 2023 20.5 months
OWF Baltica 2+ 23 February 2021 yes S st 29.5 months
OWF Baltica 5 PGE 26 January 2022 yes S A0 18.5 months
OWEF Baltica 7 23 November 2021 yes SAlESea02e 20.5 months
OWEF Baltica 9 26 January 2022 8 August 2023 18.5 months
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6. Administrative procedure for the implementation of the OWF

Under the Offshore Act, administrative decisions issued for the OWF are subject to a separate legal
regime designed to streamline proceedings.

Immediate enforceability of certain decisions: EIA decision, permit required by Water Law Act,
decisions issued on the basis of the Geological and Mining Law, Use Permit and the Building Permit
are subject to it.

Deadline of 90 days for issuing decisions: the EIA Decision, permit required by Water Law Act,
Building Permit. In the case of Use Permit, it is 30 days.

Time limit for appeal: 14 days from the date of service of the decision on the party or 30 days from
the date of the notice or service of the notice of the decision.

Appeals against these decisions shall be heard within 60 days of its delivery.
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7. Administrative procedure for the implementation of the OWF
cont.

The authority should notify the parties and the Minister for Climate of any failure to issue a decision
within the time limit / to hear an appeal within the time limit.

Whenever a Building Permit or Use Permit is not issued in time, the authority competent to consider the
case shall also notify the Chief Inspector of Building Supervision.

Failure to issue a decision / not to consider an appeal within the deadline is subject to a fine of PLN 1,000
PLN per day of delay. These deadlines do not include, inter alia, deadlines set by law for the performance
of certain activities, periods of suspension of proceedings, periods of delay caused by the fault of a party or
reasons beyond the control of the authority.

The Voivodeship Administrative Court examines the complaint against these decisions within 30 days of
receiving the file together with the response to the complaint (the authority, in turn, has 15 days to forward
it to the court). A appeal against the sentence shall be considered by the Supreme Administrative Court
within 2 months from the date of its filing.
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8. Environmental Impact Assessment

Issued on the basis of the Act on the provision of information on the environment and its protection, public
participation in environmental protection and environmental impact assessments by the competent Regional
Director for Environmental Protection, after agreeing the conditions for the execution of the project with the
competent director of the maritime office and - with regard to power lines - with the state provincial sanitary
inspector.

The EIA Decision can be the basis for issuing a Building Permit within 10 years from the date it became final.

The average time for issuing an EIA Decision for Phase | projects was 19.4 months, while for issuing a decision to
amend the EIA Decision it was 7 months.

In the event of an appeal against the EIA Decision, the authority that issued the decision may suspend its
immediate enforcement at the request of a party.

The implementation of the EIA Decision may also be suspended by the administrative court following a
complaint against the decision in a situation where there is a danger of significant damage or difficult to
reverse effects. Difficult to reverse effects shall be understood as consequences resulting from the undertaking of
the project for which the EIA Decision was issued.
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9. Examples of EIA proceedings for OWF

Date of application Date of issuance of Duration of
PP the EIA proceedings

MFW Baltic Il Polenergia/Equinor 30 November 2015 27 March 2017 16 months

2. MFW Baltic Il Polenergia/Equinor 28 April 2015 7 July 2016 14 months
3. Baltica 2 and 3 PGE/Orsted 12 December 2017 24 January 2020 25.5 months

29 June 2022
4, Baltic Power A e NenEme 10 July 2020 (deC|§|on gyine 23.5 months
Power authority of second
instance)

5. FEW Baltic Il RWE 4 October 2019 30 November 2021 26 months
BC-Wind Ocean Winds (EDPR/Engie) 6 October 2021 16 September 2022 11.5 months
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10. Example of proceedings for the issuance of a EIA Decision
amendment for an OWF

Datelofapplicacion Date of issue of the Duration of
°E DWA proceedings

MFW Baltic Il Polenergia/Equinor 26 January 2021 26 October 2021 9 months
2. MFW Baltic Il Polenergia/Equinor 13 June 2022 8 November 2022 5 months
Baltic Power A OIS NeEETe 2 August 2022 1 March 2023 7 months

Power

-m———
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11. Building Permit

 Issued on the basis of a Building Law by the Voivode.

« Building Permission is issued on the basis of, inter alia, the Seabed Permit, the cable
agreements/permits and the EIA Decision.

« Compliance with the statutory requirements for OWFs and power evacuation in terms of design and
construction is confirmed by certificates of design compliance issued by recognised certification
organisations under the Maritime Security Act.

« The OWF can be built and commissioned in phases.

« A change in the siting of offshore wind turbines or other elements of the OWF/power evacuation
does not constitute a significant deviation from the Building Permit if, together, the conditions
are met, i.e. the need to change the siting is due to geological conditions in the basin or the
encounter of objects of non-anthropogenic and anthropogenic origin, which could not have been
foreseen with due diligence, and the change will not result in the need to change the Seabed Permit
or the EIA Decision.
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12 Building Permit cont.

In the course of applying for a Building Permit, the developer is also required to submit, among other,
decisions approving expert reports:

1) A navigational assessment of the impact of the OWF and the set of equipment on the safety and
efficiency of vessel navigation in Polish maritime areas;

2) A technical assessment of the impact of the OWF and the set of equipment on: (i) the Polish
Maritime Areas Al and A2 Maritime Distress and Safety System (GMDSS) and the Maritime Search
and Rescue Service Operational Communications System; (ii) the National Maritime Safety System
(iii) national defence systems, including the radiolocation imaging system, technical observation,
maritime radio communications and the air traffic services control system of the Polish Armed
Forces;

(3) An emergency plan specifying the types of risks to the health and life of personnel involved in the
construction, operation and decommissioning of the offshore wind farm and the set of equipment,
the means and procedures to be followed in the event of these risks occurring, and the forces and
resources to be provided by the generator to implement this emergency plan;

(4) An anti-hazard and pollution control plan for the OWFand equipment complex.
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13. The right of environmental organisations to challenge a
Building Permit

« According to Article 86g of the Act of 3 October 2008 on the provision of information on the
environment and its protection, public participation in environmental protection and
environmental impact assessments:

"An environmental organisation invoking its statutory objectives, if it has been carrying out statutory
activities in the field of environmental or nature protection for a minimum of 12 months prior to the date of
initiation of the proceedings on the investment permit, also in case it did not participate in the proceedings
conducted by the authority of first instance, or a party to the proceedings on the issuance environmental
impact assesment decision, shall have the right to appeal against the investment permit preceded by a
environmental impact assesment decision issued in proceedings requiring public participation. In the
appeal proceedings, the environmental organisation shall participate as a party."”

« The appeal must be made within 14 days from the date of expiry of the deadline for making the
contents of the development permit available (deadline for making it available in the Bulletin of
Public Information: 14 days)
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14. Examples of Building Permits obtained for OWF

« On 16 August 2023, the first Building Permit for the construction of 76 offshore wind turbines (MFW
Baltic Power) was issued - the Investor's application was received by the Authority on 11 May 2023.

- In addition, the project has already received Building Permits for connection infrastructure for, among
others, offshore substations and the internal power and telecommunications network (applications: 11 May
2023, issuance of Building Permit: 16 August 2023), for the power connection in the offshore section -
onshore part (application: 27 December 2022, issuance of Building Permit: 9 February 2023) or for the
220/400kV mobile station (application: 18 January 2023, issuance of Building Permit: 1 March 2023).

« The execution of the MFW Baltica 2 and 3 projects is also at an advanced stage, for which Building Permits
have already been issued for the connection infrastructure, inter alia for the set of equipment for power
evacuation in the onshore area for OWF Baltica-2 (application: 1 March 2023, issuance of Building Permit:
22 May 2023) and for MFW Baltica-3 (application: 1 March 2023, issuance of Building Permit: 18 May 2023),
for access road to onshore transformer stations - MFW Baltica-3 (application: 6 March 2023, issuance of
Building Permit: 18 May 2023), for onshore transformer station with connection to the National Electricity
System - MFW Baltica-3 (application: 6 March 2023, issuance of Building Permit: 28 April 2023).

« The duration of the aforementioned Building Permit proceedings ranged from approximately 1.5 to 3
months.
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15. Use Permit

Decision authorising the investor to start operation of the OWF.
It should be issued within 30 days of the submission of the application.

Subject to immediate implementation.
An electricity generation licence is obtainable after obtaining the Use Permit.
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16. Current status of phase I OWF projects

| decision of
the President
of ERO

European
Commision
decision

Il decision of
the President
of ERO

MFW Baltic | Polenergia/Equinor 1560 MW
2. MFW Baltic Il Polenergia/Equinor 720 MW
3. MFW Baltic Il Polenergia/Equinor 720 MW
4, Baltica 1 PGE 900 MW
5. Baltica 2 PGE/Orsted 1498 MW
6. Baltica 3 PGE/Orsted 1045 MW
7. BalticPower ~ KNOrlen/Northland 4 97y

Power
8. FEW Baltic Il RWE 350 MW
: Ocean Winds

0. BC-Wind (EDPR/Engie) 400 MW

GCA
GCA, EIA Decision

GCA, EIA Decision

GCA
GCA, EIA Decision
GCA, EIA Decision

GCA, EIA Decision,
Building Permit

GCA, EIA Decision

GCA, EIA Decision

v

v

v (369 MW)
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